

Depository Project Implementation Timeline

Milestone	Due Date
Convert Cashier's Offices	Jan. 2006
Identify Focus Groups for Pilot Implementation	Feb. 2006
Complete Process Analysis / Design; Develop Training Curriculum	April 2006
Begin Pilot Implementation	May 2006
Identify Candidates for Initial Rollout	June 2006
Complete Pilots / Begin Initial Rollout	July 2006
Commence Campus-Wide Implementation	August 2006
Complete project	2007